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Port Sorell’s Camp Banksia 

and Banksia Centre will be 

transformed over the next two 

years to create a vibrant 

space that offers exciting new 

opportunities for camping, 

play, sport and recreation, 

local history, performing arts 

and cultural activities.  

What has happened so far? 

In early 2019 Latrobe Council 

commissioned landscape 

architect Co-Design Lab to 

consult with the Port Sorell 

community and prepare a 

concept master plan for the 

site. The plan was finalised in 

mid-2019 with an estimated 

cost of $5.3m to fully 

implement.    

The Australian Government 

subsequently awarded the 

project $4m in grant funding 

through its Community 

Development Grants Program. 

To make up the funding 

shortfall, Latrobe Council took 

the opportunity to borrow a 

$1.3m interest free loan from 

the Tasmanian Government’s 

Local Government Loans 

program.  

 

 

 

 

 

 

 

 

 

 

After an expression of interest 

process, architectural 

consultant Design Intent has 

been engaged to prepare the 

schematic designs. Based on 

the concepts of the master 

plan, Design Intent will add 

further details to the plan and 

take it to the point where a 

development application can 

be submitted.  

One of the most important 

aspects of the project is to 

ensure it meets the current 

and future needs of the Port 

Sorell community. Meetings 

with key stakeholders have 

commenced to identify their 

needs from the new facilities.  

Meetings with these groups 

will continue throughout the 

duration of the project at key 

touchpoints as the design 

progresses.     

What happens next? 

The next stage sees the 

project team continuing its 

work with Design Intent to 

refine the design. This work is 

expected to be completed 

during September 2020.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Have any questions or 

need more information? 

Contact: 

Chris Clark 

Project Manager 

6426 4444 

Chris.clark@latrobe.tas.gov.au 

KEY MILESTONES 

Concept master plan prepared by 

Co-Design Lab 

  

Funding secured $5.3m funding 

secured through grant funding and 

borrowings.  

 

Schematic design phase 
Development of schematic drawings by 

Design Intent showing floor plans and 

location of infrastructure.   

 

Planning approval lodge an 

application to obtain planning approval.  

 

Detailed design preparation of 

detailed building specifications for all the 

engineering, electrical, mechanical 

systems.   

  

Tender process Council to undertake 

a public tender process to engage a 

building contractor.  

 

Construction commences building 

contractor to commence works onsite. 

 

Construction completed all 

building works completed and signed off.  
 

Facilities open official launch 

expected to occur during mid-2022.  
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